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CITY OF CLARKSTON 
 

CLARKSTON CITY COUNCIL WORK SESSION 
 

BUSINESS AGENDA / MINUTES 
 

MEETING DATE: May 27, 2014 
 

 

SUBJECT: Montreal Rd Sidewalk and Various Pedestrian Improvements Project 
   Change Order #1 – Contract Close-Out  

 
 
 
 
 
 
 
 
 

PURPOSE: To approve the Montreal Rd Sidewalk and Various Pedestrian Improvements Project 
Change Order #1 – Contract Close-Out.  
 

NEED/ IMPACT:  Prior to advertising the project to-bid, the construction plans were reviewed for 
obvious constructability issues. A number of changes were required as a result of that review. The 
comments addressed to the design firm included inaccurate quantities of sod and topsoil, missing E&SC 
plan sheets, use of plant species susceptible to diseases and various other oversights.  
 
During the course of construction, a significant number of additional design flaws were identified by the 
contractor and the Project Manager. In an attempt to minimize the change order amount, the Project 
Engineer and City Manager identified several opportunities for value engineering. This included 
alternative construction measures, reduction in construction item quantities, deletion of pay items, and 
material substitutions.  
 
Although scope changes occurred, the final completed project included a number of enhancements such 
as; (a) trees/evergreens on the roadway shoulder, (b) more plantings in the landscape area, (c) 
additional resetting of granite curb, (d) 3 additional pedestrian ramps on Church Street, and plant 
substitutions that are less prone to diseases. The contractor was also requested to perform additional 
work not included in the original bid package. This work provided critical and necessary improvements 
to the roadway infrastructure.  
 
Despite the scope changes and delays, the project was completed within the 3 month contract period. 
These project scope modifications identified in the aforementioned resulted in a change order in the 
amount of $18,418.05.  
 
RECOMMENDATIONS: Staff recommends approval of the attached change order in the amount of 
$18,418.05.    

 

ITEM NO: E3 

ACTION TYPE: 
Resolution 
 

HEARING TYPE: 
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DEPARTMENT: Administration 

ATTACHEMENT: YES  NO 
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PUBLIC HEARING:  YES  NO 
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